

Zach Henney
January 31, 2014
EagleSat

Embry-Riddle Aeronautical University

January Status Report

Activities of Team Members

January saw the team progress through EagleSat design and prepare for construction, as well as beginning to address the changes to the proposal as noted by the review committee.

Issues Encountered in Payload Design

No issues were encountered.

Milestones Achieved

The payload was selected for HASP 2014, and work is being done to meet the completion date of April 2014 so testing can begin prior to integration in August. Work has begun to address the necessary changes in the proposal, which will be submitted as soon as all changes have been made.

Current Team Members

Below is an organization chart of the current team.

