

HASP 2010 May Flight
University of Maryland
January 2011 Status Update
1/28/2011

1. Activities of Team Members

The electronics team finished incorporating green wire fixes into the custom electronics. Minor mechanical modifications, such as changing a problematic screw configuration, are currently in progress. No changes have been made to the current software at this time. Team members have been working on meeting times and schedule for the spring semester in order to meet the time line for the May flight.

2. Issues encountered during design

None at this time.

3. Milestones achieved

- Electronics fixes completed based on TV test

February Milestone Goals

- Complete mechanical fixes

4. Current Team Members and Leaders

Dr. Mary Bowden
Faculty Advisor
bowden@umd.edu

Connie Ciarleglio
Student Lead/Electronics Lead
connie@nearspace.net

Chris Carlson
Mechanical Systems Lead
rentacop.intern@gmail.com

Clare McGlory
Mechanical/Structure Systems
cmcglor@gmail.com

Kevin Davis
Software Lead
kevpdavis@gmail.com

