

**HASP2010
UND-UNF Payload**

**UNF Team
Dr. Nirmal Patel and team
Monthly Status Report for January 2010**

Our team did the following work during January 2010:

- (1) Completed summary of HASP2008 and HASP2009 flights
- (2) Reviewed and critically discussed on all issues and failures of the HASP2009 flight
- (3) Did a conceptual design review (CoDR), which is in a file attached to this report
- (4) Answered the questions listed in the HASP2010 proposal, which is in a file attached to this report

Further work on the UND-UNF payload is in progress.