

Zach Henney
August 23, 2013
Hatchling II

Embry-Riddle Aeronautical University

August Status Report

Activities of Team Members

August saw part of the team report to Palestine for HASP Integration testing, which was a success marked by a few issues. However, since then these issues have been addressed and the flight is ready to go for HASP 2013.

Issues Encountered in Payload Design

Several issues involving the serial port were encountered during integration, and these have since been resolved. Also, software has been updated to work with the HASP command structure, and the payload will be ready to receive commands for the flight. The pins were added back to the EDAC connector, as was the pin to connect it to the platform's connector.

Milestones Achieved

All issues were rectified and the payload is ready for flight.

Current Team Members

Below is an organization chart of the current team.

