

## HASP 2013

### UND-UNF Payload

#### Monthly Status Report for January 2013

#### UND Team

##### Faculty Advisors:

Dr. Ron Fevig  
Email: [rfevig@aero.und.edu](mailto:rfevig@aero.und.edu),  
Phone: 701-777-2480

##### Students Leader:

Marissa Saad  
Email: [Marissa.saad@my.und.edu](mailto:Marissa.saad@my.und.edu)  
Email: [mrzhasaad@gmail.com](mailto:mrzhasaad@gmail.com)  
Phone: 617-462-0610

##### Consultant:

Jonathan Snarr  
Email: [Jonathan.snarr@und.edu](mailto:Jonathan.snarr@und.edu)  
Email: [wade@speedhut.com](mailto:wade@speedhut.com)  
Cell: 485-851-3572

##### Students:

Brian Badders  
Email: [brian.badders@my.und.edu](mailto:brian.badders@my.und.edu)  
Phone: 814-746-0971

#### UNF Team

##### Faculty Advisor:

Dr. Nirmal Patel  
Email: [npatel@unf.edu](mailto:npatel@unf.edu)  
Office Phone: 904-620-1670  
Cell: 904-200-2855

##### Students:

- (i) Jason Saredy  
Email: [sarj00007@unf.edu](mailto:sarj00007@unf.edu)  
Cell: 954-205-1251
  
- (ii) Kenneth Emanuel  
Email: [k.emanuel@unf.edu](mailto:k.emanuel@unf.edu)  
Cell: 904-607-6034

One or two more students will be added soon

**UND-UNF team did the following work during January 2013:**

- (1) The UND and UNF teams separately reviewed work done, issues, failures and results of the last five HASP flights made during 2008 to 2012. They will discuss ways to sustain and grow the wonderful collaboration that has developed between these two universities.
- (2) Discussion of objectives of HASP 2013 payload has been initiated at UND as well as UNF.
- (3) Recently, the UND and UNF teams received the comments on the HASP 2013 proposal from Mr. Michael Stewart. We will implement all his suggestions. We sincerely thank him for his useful comments to improve our work. We have reviewed all of the comments. Please refer to our additional attached file for the answers to the comments. Please note that answers of the first four comments will be replied to you before the next month's report.
- (4) The preliminary outline of the HASP 2013 project objectives has been started.
- (5) The UND team has held two meetings to review the objectives of HASP 2013 proposal. In these meetings, they held a teleconference with Dr. Patel and discussed the 2013 payload.
- (6) The UND team will meet every Friday to discuss the HASP payload. The students involved will also meet twice a week for payload work sessions.
- (7) The UND team has discussed funding with the North Dakota Space Grant Consortium, and will inform Dr. Guzik and Mr. Stewart of the tentative number of students attending HASP integration and/or the launch soon.
- (8) Few students will be added in the both groups.