

Zach Henney  
October 31, 2014  
*EagleSat*

Embry-Riddle Aeronautical University

## **October Status Report**

### **Activities of Team Members**

Work continued on the final science report through October, with completion expected within the next few weeks. The decision was made to continue with testing EagleSat on HASP, and preliminary work has begun on a proposal for HASP 2015.

### **Issues Encountered in Payload Design**

No issues were encountered during design.

### **Milestones Achieved**

Work is continuing on the science report, with the goal of finishing prior to mid-November. Since the team decided to apply for HASP 2015, work is beginning on a new proposal, which will be a continuation of the work carried out on HASP 2014 with an emphasis on testing ground station and data handling in advance of the EagleSat launch.

### **Current Team Members**

Below is an organization chart of the current team.

