

January 2014 HASP Monthly Report ASU - HAVEC

1) Issues encountered during payload design / development:

- Received Payload Summary Review

2) Activities of the team members:

- Group effort to reply to review
- Preparing preliminary component ordering list

3) Milestones achieved:

- Awarded seat aboard HASP with contingencies

4) Current team members and leaders:

Unfortunately, we have lost a team member. Matthew Newman is not longer associated with our project. This leaves the following members:

| | | |
|----------|--------------------|--|
| Advisor: | Srikanth Saripalli | < Srikanth.Saripalli@asu.edu > |
| Leader: | Michael Mein | < mmein@asu.edu > |
| | Sepideh Jafarzadeh | < sjafarza@asu.edu > |
| | Itxier Meziani | < imeziani@asu.edu > |
| | Ahmet Deran | < Ahmet.Deran@asu.edu > |
| | Michael Ayual | < Michael.Ayual@asu.edu > |
| | Nicholas Aldana | < nickaldana@gmail.com > |
| | Nicholas Knaus | < 32lateralus@gmail.com > |
| | Weston Wands | < Weston.Wands@asu.edu > |