



Scarlet Hawk II-HASP 2014


November Status Update

11/29/2014

Summary of Progress

The team has mainly been working on the flight data analysis this month. The three subsystem groups have been finalizing their individual reports and they will be soon turning them in to the management of the project in order to add any remaining final details. The team has also made good progress on the new design for the upcoming application and will be finalizing key details in the upcoming weeks. In the next two weeks, the team will be mainly putting together all of the internal reports and finishing the final report to be submitted to HASP management.

Updated Team Structure



Participants' Demographics

Last Name	First Name	Gender	Ethnicity	Race	Status	Disability
Ruiz	Alberto	M	Hispanic	Caucasian	Grad	NO
Dasgupta	Aritra	M	Non-Hispanic	Indian	Grad	NO
Lazaro	Caterina	F	Hispanic	Caucasian	Grad	NO
Lopez	Daniel	M	Hispanic	Latino	Undergraduate	NO
Finol	David	M	Hispanic	Latino	Undergraduate	NO
Flores	Francisco	M	Hispanic	Latino	Undergraduate	NO
Arriola	Mikel	M	Hispanic	Caucasian	Grad	NO
Obis	Raul	M	Hispanic	Caucasian	Grad	NO
Manotas	Rodolfo	M	Hispanic	Latino	Undergraduate	NO
Grimaud	Lou	M	Non-Hispanic	Caucasian	Grad	NO
Lin	Sembao	M	Non-Hispanic	Asian	Grad	NO
Kozak	Peter	M	Non-Hispanic	Caucasian	Grad	NO
Teva	Venet	M	Non-Hispanic	Caucasian	Undergraduate	NO
Maddamma	Todd	M	Non-Hispanic	Caucasian	Undergraduate	NO
Washeq	Khan	M	Non-Hispanic	Indian	Undergraduate	NO