

## SPARTAN-V Colorado Space Grant Consortium Monthly Status Report

28 January 2011

Hello Mr. Guzik, it's good to hear from you. My name is Chris Nie, I'm the current project lead for the SPARTAN-V payload in Colorado. Brian Ibeling is still working on the team, however, he has taken on more of a systems role on the project now leaving the managing aspects to me.

We are planning to fly on the HASP 2010 flight, and we are working towards the goal of completing the integration and systems testing our payload before the month of May. Since T-Vac we have had some setbacks in our software and electrical systems. Since then we have mainly been working on these two systems in order to completely integrate the payload. Right now we are nearly done with debugging all of our electrical boards and we have three new team members to help finish the software.

Below is a list of the team members for Spring 2011 as well as contact information for myself and our advisor.

<b>Name</b>	<b>System/Expertise</b>
Chris Nie	Project Manager
Brian Ibeling	Systems Engineer/Electrical
Omkar Pradhan	Software
Sushia Rahimizadeh	Software
Venkat Janakiraman	Software
Bryan Barnhart	Science Image Analyst
Nate Lapinski	Science Software
Eddy Scott	Testing and Integration
Kevin Wong	Testing and Integration
Vignesh Muralidharan	Electrical

Project Manager:

Chris Nie  
(505) 315-8748  
Christopher.nie@colorado.edu

Faculty Advisor:

Chris Koehler  
(303) 492-3141  
koehler@colorado.edu

I look forward to the teleconference and please feel free to contact me if more information is required,

Chris Nie