



Arizona State University- High Altitude Tracking Solar Survey (HATS 2.0)

Project Update: August '13

Date: 8/27/2013

Project Manager: Elizabeth Dyer

Contact: Elizabeth.Dyer@asu.edu

Summary:

This month, our team was focused on preparing for the HASP flight and standing by for further instructions. This status report was late due to duties within the team not being understood correctly. The ASU HATS 2.0 team apologizes and will not let this happen again.

The following is division of labor and responsibilities:

- Project Management: Elizabeth Dyer
- Systems Engineer: Josh Lincoln and Alex Kafka
- Mechanical: Alex Kafka and Josh Lincoln
- Software: Josh Lincoln and Elizabeth Dyer
- Electrical: Josh Lincoln and Elizabeth Dyer

Key Accomplishments:

- FLOP document complete and submitted to HASP
- Project management roles re-assigned
- Continued programming- Arduino
- Integration completed

Upcoming and Continued Tasks:

- Standing by for flight instructions

Questions for HASP:

N/a