

CARO HASP February Update:

- 1) activities of the team members
corrected flaws addressed by HASP and resubmitted application

- 2) issues encountered during payload design / development

collaboration of final edition of application, figured out we were making corrections to an edition of the application that was not current

- 3) milestones achieved

Resubmitted application to HASP for final review

- 4) current team members, demographics and leaders.
 - Justin Haxton (Team Lead)
 - Reed Seamons (Schedule)
 - Calley Galarowicz (Coordinator)
 - Jon Zaloumis (Budget and Software)
 - Tim Shewcraft (Electronics)