

Zach Henney
January 30, 2015
EagleSat

Embry-Riddle Aeronautical University

January Status Report

Activities of Team Members

January saw the reacceptance of the Embry-Riddle team for HASP 2015. Work is underway to address the comments on the submitted proposal. The team is undergoing a slight restructure to meet class loads for the Spring semester, which will be reflected in the organization chart of the February update.

Issues Encountered in Payload Design

No issues were encountered during design.

Milestones Achieved

As part of being accepted for HASP 2015, the ERAU team has a few design decisions that will be addressed before the 20 February deadline.

Current Team Members

Below is an organization chart of the current team.

