

Raymond J. Weber
August 23, 2013
MSU – Payload #4

Dr. Gregory Guzik
LSU HASP Program

Re: Monthly Status Report – August 2013

The MSU HASP teams work this month consisted of passing integration testing and final preparations for monitoring flight operations.

Raymond Weber – No assigned tasks.

Justin Hogan – No assigned tasks.

Blaine Ferris – No assigned tasks.

Issued encountered during payload design and development

- No issues were encountered this month.

Milestones Achieved

- The payload passed integration and received flight certification.

Current Team Members

Name	Team Role	E-mail	Phone
Dr. Brock LaMeres	Principal Faculty Advisor	lameres@ece.montana.edu	(406)994-5987
Dr. Todd Kaiser	Faculty Advisor	tjkaiser@ee.montana.edu	(406)994-7276
Raymond Weber	Principal Team Lead	raymond.weber@msu.montana.edu	(406)994-5975
Justin Hogan	Principal Team	justin.hogan@msu.montana.edu	(505)977-3844
Blaine Ferris	Team Member		




Figure 1: Thermo-vac test results