

Zach Henney  
November 28, 2014  
*EagleSat*

Embry-Riddle Aeronautical University

## **November Status Report**

### **Activities of Team Members**

November saw the completion of the ERAU final report, as well as progress on the 2015 proposal. The EagleSat team continued to finalize their designs, which will be reflected in the 2015 proposal.

### **Issues Encountered in Payload Design**

No issues were encountered during design.

### **Milestones Achieved**

November saw the completion of the report for the 2014 flight, which will be going for proofreading by professors next week. Work continues on the proposal, which is expected to be completed and ready for submission immediately after finals have ended.

### **Current Team Members**

Below is an organization chart of the current team.

