



Scarlet Hawk IV

Status Report: October 2016

AIAA - IIT

Summary:

We are moving along in our work on the science report, and have almost completed it. The only issue is scheduling since there are not many times each week that we are all available. We are planning to have it complete by mid-November and will be ready to submit it a while before the deadline, so we will use that time to do additional proofreading.

Upcoming Deadlines:

- November 16th – Group up and finish final science report.

Our team structure is as follows:

Faculty Advisor: Dr. Murat Vural

Project Manager: James Henry

Team Leaders: Alan Grossman (Structural)

- Melissa Alkan
- Vaishnavi Sreenivash
- Gregory Enriquez
- Ibon Rementeria
- Gina Kapadia
- Noah Griffith
- Jaime Anton

Jacob Freeman (Software)

- Ian Gustafson
- Simon Sai

Kevin Hardin (Hardware)

- Caterina Lazaro
- Leslie Villanueva
- Sergio Gil
- Timothy Bender